



State of California

Rev. 134B232

CONSTRUCTION CHANGE ORDER

OVERVIEW

Change Order Number: 2	
Project Name: Anne Dekun	Project Number: 250033BC
Location of Work: 361 Arroyo Drive S. San Francisco Ca. 94080	
Contractor Name: Restoration Specialists, Inc	Client Name: Anne Dekun
Date of Issue: 12/11/2025	

CHANGE TO CONTRACT

****Customer out of pocket expense****

Change Description:

Please see attached estimate named CUSTOMER_UPGRADES dated 10/23/2025

CHANGE IN CONTRACT PRICE

Original Contract Price: \$54,448.97

Previous Change Order Amounts: \$7,012.90

Change in Price: \$57,817.97

New Contract Price: \$119,279.84

Original Contract Completion Date: TBD - Working on Engineering/permits

New Contract Completion Date: TBD - Working on Engineering/permits

APPROVAL

Anne Dekun (Dec 11, 2025 23:08:47 PST)

Anne Dekun

Client
Signature

Client
Full Name

Restoration Specialists,
Inc

Charles Cordova

Charles Cordova - Director of Construction

Contractor
Full Name

Contractor Representative
Signature

Contractor Representative
Name and Title



Dry1out Restoration & Construction

Dry1out Restoration & Construction
2536 Barrington Ct.
Hayward Ca. 94544
(408) 270-9111 - Office
www.dry1out.com
CSLB#993442

Client: Anne Dekun
Home: 361 ARROYO DR
S SAN FRAN, CA 94080-4109
Property: 361 Arroyo Dr
S San Francisco, CA 94080

Home: (650) 201-6334

Operator: CHARL

Estimator: Charles Cordova
Position: Director of Construction
Company: Restoration Specialists, Inc dba Dry1Out
Business: 2536 Barrington Ct
Hayward , CA 94544

Business: (669) 232-4283
E-mail: charles@dry1out.com

Type of Estimate: Fire
Date Entered: 2/7/2025 Date Assigned:
Date Est. Completed: 9/23/2025 Date Job Completed:

Price List: CAPE8X_OCT25
Labor Efficiency: Restoration/Service/Remodel
Estimate: CUSTOMER_UPGRADES

CONSTRUCTION ESTIMATE

Please find our estimate for your reference. Estimate excludes any hidden or unforeseen damages, to include but not limited to; rot, wood decay, latex paint over oil based paint, electrical plumbing, HVAC, Code upgrade required by city building code, permits, engineering and plans unless otherwise noted. Any additional costs incurred from the aforementioned items will be documented and billed separately as soon as possible following their discovery.

The total estimate price represents an amount for the above described job in its entirety. Any deletions and/or deviations from this following scope of repairs could change the line item costs, this would result in alterations to the individual estimate items as well as the overall costs of the estimate. This estimate represents replacement costs for similar like, kind, and quality of products and craftsmanship, but does not necessarily constitute identical matches to preexisting conditions.

This estimate is good for 30 business day from its first issuance. After 30 days contractor has the option to accept, reject, or revise estimate. This estimate is based Dry1out Restoration & Construction performing the entirety of said project. If homeowner wished to self-perform, remove or add onto scope of work, Dry1out Restoration & Construction has the right to revise the estimate accordingly.

Thank you for giving Dry1out Restoration & Construction the opportunity to be of service to you.

Charles Cordova
Director of Construction
Charles@dry1out.com
Dry1out Restoration & Construction
5655 Silver Creek Valley Rd #276
San Jose Ca. 95138



Dry1out Restoration & Construction

Dry1out Restoration & Construction
2536 Barrington Ct.
Hayward Ca. 94544
(408) 270-9111 - Office
www.dry1out.com
CSLB#993442

(669) 232-4283 - Cell
(408) 270-9111 - Office

ASSUMPTIONS:

- *All work performed during normal business hours I.E. Monday - Friday 8:00 AM - 5:00 PM.
- *Repairs will be performed as specified in this estimate.
- *All projects require permits from the local building department and may require architectural plans and/or engineering in order to proceed.
- *Cost for said permits and plans are excluded from this estimate as they will vary due to size of project and project location.
- *All work will be completed by one(1) general contractor, making use of trade or sub-contractors as necessary.

EXCLUSIONS:

These following items (unless specifically written) are not included in the estimate and will incur additional cost if they are requested or become necessary.

Costs associated with:

- *Open Items/ As Incurred items.*
- *Excluded Items.*
- *Emergency demolition/ Temporary shoring/ Dry out/ Cleanup costs.*
- *Overtime for sole purpose of project acceleration.*
- *Landscaping.*
- *Relocation.*
- *Cleaning of contents.*
- *Betterments.*
- *Code Upgrades.*
- *FF&E.*
- *Pre-existing plumbing.*
- *PG&E requirements.*
- *Project contingency*
- *Asbestos abatement.*
- *Lead Abatement.*



Dry1out Restoration & Construction

Dry1out Restoration & Construction
2536 Barrington Ct.
Hayward Ca. 94544
(408) 270-9111 - Office
www.dry1out.com
CSLB#993442

CUSTOMER_UPGRADES

Main Level

Main Level

DESCRIPTION	QTY	UNIT PRICE	TOTAL
-------------	-----	------------	-------

Abatement

1. Hazardous Material Remediation (Bid Item)	1.00 EA @	4,310.50 =	4,310.50
--	-----------	------------	----------

Abatement Scope:

Remove affected materials from all interior walls and ceilings as needed to complete upgrades

Paint

2. Painter	1.00 EA @	2,950.00 =	2,950.00
------------	-----------	------------	----------

Paint Scope:

Areas: Three Bedrooms

Paint walls only.

Paint baseboards

Includes labor and material.

Finish Carpentry

3. Finish Carpenter - per hour	1.00 EA @	1,250.00 =	1,250.00
--------------------------------	-----------	------------	----------

Finish Carpentry scope:

Remove old and install new 3 1/4 MDF baseboard.

Flooring

4. Wood Floor Covering Installer	1.00 EA @	5,245.00 =	5,245.00
----------------------------------	-----------	------------	----------

Hardwood Floor Scope:

Areas of work Master bedroom, two bedrooms and closets

Repair damaged boards in master bedroom, install hardwood floor where missing in master bedroom.

Sand and refinish (two coats of natural staining) in master bedroom, two bedrooms and closets.

Kitchen

Height: 8'

Missing Wall - Goes to Floor	3' 2" X 6' 8"	Opens into ENTRY_HALL2
Missing Wall	4" X 8'	Opens into FAMILY_ROOM
Missing Wall	4" X 8'	Opens into FAMILY_ROOM
Window	6' X 3'	Opens into Exterior

DESCRIPTION	QTY	UNIT PRICE	TOTAL
-------------	-----	------------	-------

Framing

5. Carpenter - General Framer - per hour	40.00 HR @	153.04 =	6,121.60
--	------------	----------	----------

Framing Scope:

- Remove full height wall located between the kitchen and the family room.
 - Frame new pony wall leaving an opening by the front wall to enter the family room.
 - Frame a 4ft-by-4ft skylight tube from the kitchen ceiling to the roof.
 - Remove and frame in 6030 window to remove window in kitchen area including sheer.
 - All of framing scope is subject to review of approved plans to confirm structural changes required by the engineer.
- This estimate includes standard lumber and does not include any specialty beams or hardware that may be needed.

6. General Laborer - per hour	10.00 HR @	78.17 =	781.70
-------------------------------	------------	---------	--------

CUSTOMER_UPGRADES

10/23/2025

Page: 3



Dry1out Restoration & Construction

Dry1out Restoration & Construction
2536 Barrington Ct.
Hayward Ca. 94544
(408) 270-9111 - Office
www.dry1out.com
CSLB#993442

CONTINUED - Kitchen

DESCRIPTION	QTY	UNIT PRICE	TOTAL
Labor to assist carpenters with demo, shoring, Etc.			
Skylights			
7. Windows - Skylights (Bid Item)	1.00 EA @	2,400.00 =	2,400.00
Skylight Scope:			
ONE 4040 DECK MOUNT SOLAR OPERABLE SKYLIGHT WITH FLASHING			
No roof repairs included			
Stucco			
8. Stucco Plasterer	1.00 EA @	3,950.00 =	3,950.00
Stucco Scope:			
• After window is removed and framed in, install lathe to affected area approximately 40 sqft.			
• Provide labor and materials to apply 3 coat stucco system and match texture as close as possible to existing.			
Plumbing			
9. Plumber	1.00 EA @	3,845.00 =	3,845.00
Plumbing Scope:			
• Remove and replace kitchen drain and vent with new ABS pipe to proposed location **max 48**			
• Remove and replace kitchen water supply and angle stop valves. Rough-in copper stub outs			
• Rough-in water supply pipe to proposed Ice maker box location from existing water supply. Install ice maker box with shut off valve. **max 36**			
• Recess existing gas supply pipe to dryer closer to wall.			
• Install new gas shut off valve to dryer			
Electrical			
10. Electrician - per hour	1.00 EA @	950.00 =	950.00
Electrical Scope:			
Install additional electrical service for upgrades, relocation of outlets, switches, Etc.			
Exterior Painting			
11. Painting - Minimum Charge - Labor and Material	1.00 EA @	757.76 =	757.76
Paint affected wall corner to corner to match as close as possible			

General Conditions

DESCRIPTION	QTY	UNIT PRICE	TOTAL
12. Taxes, insurance, permits & fees (Bid Item)	1.00 EA @		AS INCURRED
13. Engineering fees (Bid Item)	1.00 EA @	12,800.00 =	12,800.00
14. Residential Supervision / Project Management - per hour	24.00 HR @	100.15 =	2,403.60



Dry1out Restoration & Construction

Dry1out Restoration & Construction
2536 Barrington Ct.
Hayward Ca. 94544
(408) 270-9111 - Office
www.dry1out.com
CSLB#993442

Grand Total Areas:

1,834.59	SF Walls	648.81	SF Ceiling	2,483.40	SF Walls and Ceiling
609.97	SF Floor	67.77	SY Flooring	213.41	LF Floor Perimeter
0.00	SF Long Wall	0.00	SF Short Wall	256.79	LF Ceil. Perimeter
609.97	Floor Area	716.99	Total Area	1,736.11	Interior Wall Area
1,287.94	Exterior Wall Area	145.33	Exterior Perimeter of Walls		
0.00	Surface Area	0.00	Number of Squares	0.00	Total Perimeter Length
0.00	Total Ridge Length	0.00	Total Hip Length		



Dry1out Restoration & Construction

Dry1out Restoration & Construction
2536 Barrington Ct.
Hayward Ca. 94544
(408) 270-9111 - Office
www.dry1out.com
CSLB#993442

Summary for Dwelling

Line Item Total	47,765.16
Material Sales Tax	416.47
Subtotal	48,181.63
Overhead	4,818.17
Profit	4,818.17
Replacement Cost Value	\$57,817.97
Net Claim	\$57,817.97

Charles Cordova
Director of Construction



Dry1out Restoration & Construction

Dry1out Restoration & Construction
2536 Barrington Ct.
Hayward Ca. 94544
(408) 270-9111 - Office
www.dry1out.com
CSLB#993442

Recap of Taxes, Overhead and Profit

	Overhead (10%)	Profit (10%)	Material Sales Tax (9.875%)	Storage Rental Tax (9.875%)
Line Items	4,818.17	4,818.17	416.47	0.00
Total	4,818.17	4,818.17	416.47	0.00



Dry1out Restoration & Construction

Dry1out Restoration & Construction
2536 Barrington Ct.
Hayward Ca. 94544
(408) 270-9111 - Office
www.dry1out.com
CSLB#993442

Recap by Room

Estimate: CUSTOMER_UPGRADES

Area: Main Level	13,755.50	28.80%
 Kitchen	18,806.06	39.37%
 General Conditions	15,203.60	31.83%
Area Subtotal: Main Level	47,765.16	100.00%
Subtotal of Areas	47,765.16	100.00%
Total	47,765.16	100.00%



Dry1out Restoration & Construction

Dry1out Restoration & Construction
2536 Barrington Ct.
Hayward Ca. 94544
(408) 270-9111 - Office
www.dry1out.com
CSLB#993442

Recap by Category

O&P Items	Total	%
ELECTRICAL	950.00	1.64%
FLOOR COVERING - WOOD	5,245.00	9.07%
PERMITS AND FEES	12,800.00	22.14%
FINISH CARPENTRY / TRIMWORK	1,250.00	2.16%
FRAMING & ROUGH CARPENTRY	6,121.60	10.59%
HAZARDOUS MATERIAL REMEDIATION	4,310.50	7.46%
LABOR ONLY	3,185.30	5.51%
PLUMBING	3,845.00	6.65%
PAINTING	3,707.76	6.41%
STUCCO & EXTERIOR PLASTER	3,950.00	6.83%
WINDOWS - SKYLIGHTS	2,400.00	4.15%
O&P Items Subtotal	47,765.16	82.61%
Material Sales Tax	416.47	0.72%
Overhead	4,818.17	8.33%
Profit	4,818.17	8.33%
Total	57,817.97	100.00%

A. Dekun

Anne Dekun (Dec 11, 2025 23:08:47 PST)

CLOSING STATEMENT

These costs, if any, will be identified and documented as soon as possible following discovery.

The total estimate price represents an amount for the above described job in its entirety. Any deletions or deviations from the scope of repairs could change the line item costs. This could result in an adjustment to the total estimate price. This estimate represents replacement cost for a like kind and quality product, but not necessarily an identical match.

Thank you for giving Dry1out Restoration & Construction the opportunity to be of service.

Charles Cordova

Director of Construction

Charles@dry1out.com

Dry1out Restoration & Construction

5655 Silver Creek Valley Rd #276

San Jose Ca. 95138

(669) 232-4283 - Cell

(408) 270-9111 - Office

